COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/13/2007

ESTIMATE SUMMARY 09:35:00
CONTID: C14598 ESTIMATE NO: 0016 PROG SPEC YR:2005
PCN: 14598-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 321.° DAYS TIME ALLOW: 380 WORK DAYS
I-25, 5th St. to Meadows PERCENT TIME:  84.61 ORIG TIME ALLOW: 380 WORK DAYS
PROJECT NO: C 0252-367
I-25, 5th St. to Meadows
NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 12/12/2007 DATE TIME STARTED 08/14/2006
P. O. BOX 4356 DATE LET 07/13/2006 DATE WORK BEGAN
DATE AWARDED 08/02/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/10/2006 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 08/14/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 19,900,614.90 PARTICIPATING $ 38,726.76 $ 0.00
AWARD PROJECT AMT: $ 18,926,154.14 NON-PARTICIPATING 19,814,996.38 300,606.19
PERCENT COMPLETE: 99.76% TOTAL EARNINGS 19,853,723.14 300,606.19
FUNDS AVAILABLE: s 46,891.76 STOCKPILED MATERIALS 27,104.00 =3,743.65
GROSS EARNINGS 19,880,827.14 296,862.54
TOTAL CLAIMS: $ 0.00 RETAINAGE -60,000.00 223,892.31
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 19,820,827.14 520,754.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 19,820,827.14 520,754.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 520,754.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14598-BID ESTIMATE RUN 12/13/2007
PROJECT: C 0252-367 ESTIMATE NO: 0016 09:35:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
75,000.00000 1.000 75,000.00
0010 202-00001 *REMOVAL OF STRUCTURE 58.000 58.000
EACH 0.000 0.00
1,014.89000 58.000 58,863.62
0015 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000
LS 0.000 0.00
39,271.47000 1.000 39,271.47
0020 202-00035 *REMOVAL OF PIPE 3,410.000 3,410.000
LF 0.000 0.00
14.13000 3,410.000 48,183.30
0025 202-00090 *REMOVAL OF DELINEATOR 281.000 281.000
EACH 0.000 0.00
15.91000 281.000 4,470.71
0030 202-00200 *REMOVAL OF SIDEWALK 79.000 79.000
sy 0.000 0.00
5.64000 79.000 445.56
0035 202-00203 *REMOVAL OF CURB AND GUTTER 1,101.000 1,101.000
LF 0.000 0.00
3.27000 1,101.000 3,600.27
0040 202-00210 *REMOVAL OF CONCRETE PAVEMENT 74,881.000 74,881.000
sy 0.000 0.00
6.12000 74,881.000 458,271.72
0045 202-00220 *REMOVAL OF ASPHALT MAT 53,523.000 53,523.000
SY 0.000 0.00
2.37000 53,523.000 126,849.51
0050 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,783.000 1,783.000
sy 0.000 0.00
5.11000 1,783.000 9,111.13
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 51,860.000 38,313.000
SF 13,547.000 11,650.42
0.86000 51,860.000 44,599.60
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PCN: 14598-BID ESTIMATE RUN 12/13/2007
PROJECT: C 0252-367 ESTIMATE NO: 0016 09:35:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00700 *REMOVAL OF LIGHT STANDARD 15.000 15.000
EACH 0.000 0.00
213.07000 15.000 3,196.05
0065 202-00750 *REMOVAL OF LUMINAIRE 19.000 19.000
EACH 0.000 0.00
70.82000 19.000 1,345.58
0070 202-00810 *REMOVAL OF GROUND SIGN 41.000 41.000
EACH 0.000 0.00
120.22000 41.000 4,929.02
0075 202-00821 *REMOVAL OF SIGN PANEL 1.000 1.000
EACH 0.000 0.00
127.23000 1.000 127.23
0080 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
757.91000 1.000 757.91
0085 202-01000 *REMOVAL OF FENCE 3,298.000 3,298.000
LF 0.000 0.00
1.15000 3,298.000 3,792.70
0090 202-01030 REMOVAL OF ROAD CLOSURE GATE 3.000 3.000
EACH 0.000 0.00
608.76000 3.000 1,826.28
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 27,842.000 27,842.000
LF 0.000 0.00
0.88000 27,842.000 24,500.96
0100 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,322.000 1,322.000
LF 0.000 0.00
5.15000 1,322.000 6,808.30
0105 202-01300 *REMOVAL OF END ANCHORAGE 41.000 41.000
EACH 0.000 0.00
113.30000 41.000 4,645.30
0110 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 154,755.000 150,000.000
cy 4,755.000 30,907.50
6.50000 154,755.000 1,005,907.50
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PCN: 14598-BID ESTIMATE RUN 12/13/2007
PROJECT: C 0252-367 ESTIMATE NO: 0016 09:35:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00100 *MUCK EXCAVATION 13,160.000 13,160.000
cy 0.000 0.00
4.87000 13,160.000 64,089.20
0120 203-01100 *PROOF ROLLING 20.000 19.500
HOUR 0.500 55.65
111.29000 20.000 2,225.80
0125 203-01500 *BLADING 38.000 34.000
HOUR 4.000 449.88
112.47000 38.000 4,273.86
0130 203-01510 *BACKHOE 22.000 21.500
HOUR 0.500 55.34
110.68000 22.000 2,434.96
0135 203-01550 *DOZING 22.000 21.500
HOUR 0.500 61.89
123.77000 22.000 2,722.94
0140 203-01590 *FRONT END LOADER (RUBBER TIRE) 34.000 33.500
HOUR 0.500 58.91
117.82000 34.000 4,005.88
0145 203-01597 *POTHOLING 164.000 163.500
HOUR 0.500 117.62
235.23000 164.000 38,577.72
0150 206-00000 *STRUCTURE EXCAVATION 6,356.000 6,356.000
cY 0.000 0.00
7.54000 6,356.000 47,924.24
0155 208-00002 *EROSION LOG (12 INCH) 6,727.000 6,147.000
LF 580.000 2,685.40
4.63000 6,727.000 31,146.01
0160 208-00011 *EROSION BALES (WEED FREE) 645.000 613.000
EACH 32.000 366.08
11.44000 645.000 7,378.80
0165 208-00020 *SILT FENCE 12,302.000 12,212.000
LF 90.000 98.10
1.09000 12,302.000 13,409.18
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PCN: 14598-BID ESTIMATE RUN 12/13/2007
PROJECT: C 0252-367 ESTIMATE NO: 0016 09:35:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00040 *CHECK DAM 9.000 9.000
EACH 0.000 0.00
83.20000 9.000 748.80
0175 208-00045 *CONCRETE WASHOUT STRUCTURE 5.000 5.000
EACH 0.000 0.00
1,626.81000 5.000 8,134.05
0180 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000
EACH 0.000 0.00
2,711.35000 6.000 16,268.10
0185 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.900
LS 0.100 813.41
8,134.05000 1.000 8,134.05
0190 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.200 3,000.00
15,000.00000 1.000 15,000.00
0195 210-00815 *RESET SIGN PANEL 27.000 19.500
EACH 7.500 1,120.73
149.43000 27.000 4,034.61
0200 210-00820  RESET VARIABLE MESSAGE SIGN 1.000 1.000
EACH 0.000 0.00
2,579.30000 1.000 2,579.30
0205 210-01130 *RESET GUARDRAIL TYPE 3 2,275.000 2,275.000
LF 0.000 0.00
5.40000 2,275.000 12,285.00
0210 210-01200 *RESET END ANCHORAGE 6.000 6.000
EACH 0.000 0.00
360.50000 6.000 2,163.00
0215 212-00006  *SEEDING (NATIVE) 45.000 34.500
ACRE 10.100 2,709.93
268.31000 44.600 11,966.63
0220 212-00032 *SOIL CONDITIONING 45.000 34.400
ACRE 10.100 19,484.31

1,929.14000 44.500 85,846.73
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PCN: 14598-BID ESTIMATE RUN 12/13/2007
PROJECT: C 0252-367 ESTIMATE NO: 0016 09:35:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 213-00002 *MULCHING (WEED FREE HAY) 49.900 40.000
ACRE 9.900 2,532.72
255.83000 49.900 12,765.92
0230 213-00006 *MULCHING (WEED FREE) 0.000 0.000
TON 0.000 0.00
361.92000 0.000 0.00
0235 213-00061 *MULCH TACKIFIER 8,142.000 6,178.000
1B 1,964.000 2,415.72
1.23000 8,142.000 10,014.66
0240 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 0.000 0.000
SY 0.000 0.00
10.24000 0.000 0.00
0245 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 23,190.000 20,692.000
sy 2,498.000 3,672.06
1.47000 23,190.000 34,089.30
0250 217-00020 *HERBICIDE TREATMENT 14.000 13.500
HOUR 0.500 41.60
83.20000 14.000 1,164.80
0255 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,486.410 1,486.410
TON 0.000 0.00
199.88000 1,486.410 297,103.63
0260 412-00950 CONCRETE PAVEMENT (9-1/2 INCH) 11,093.000 11,093.000
SY 0.000 0.00
32.18000 11,093.000 356,972.74
0265 412-01200 CONCRETE PAVEMENT (12 INCH) 247.000 247.000
sy 0.000 0.00
40.13000 247.000 9,912.11
0270 412-01250 CONCRETE PAVEMENT (12-1/2 INCH) 176,691.000 176,691.000
sY 0.000 0.00
36.74000 176,691.000 6,491,627.34
0275 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,814.000 3,814.000
sy 0.000 0.00

2.26000

3,814.000

8,619.64
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PCN: 14598-BID ESTIMATE RUN 12/13/2007
PROJECT: C 0252-367 ESTIMATE NO: 0016 09:35:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 503-00042 *DRILLED CAISSON (42 INCH) 24.000 24.000
LF 0.000 0.00
410.83000 24.000 9,859.92
0285 503-00048 *DRILLED CAISSON (48 INCH) 141.000 141.000
LF 0.000 0.00
365.65000 141.000 51,556.65
0290 506-00209 *RIPRAP (9 INCH) 23.000 23.000
cy 0.000 0.00
98.32000 23.000 2,261.36
0295 506-00212 *RIPRAP (12 INCH) 622.000 622.000
cY 0.000 0.00
50.12000 622.000 31,174.64
0300 506-00218 *RIPRAP (18 INCH) 2,016.000 2,016.000
cy 0.000 0.00
45.23000 2,016.000 91,183.68
0305 506-00224 *RIPRAP (24 INCH) 864.000 864.000
cY 0.000 0.00
54.90000 864.000 47,433.60
0310 507-00000 CONCRETE SLOPE AND DITCH PAVING 165.500 158.500
cy 7.000 5,057.99
722.57000 165.500 119,585.34
0315 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000
TON 0.000 0.00
199.88000 0.000 0.00
0320 601-03000 *CONCRETE CLASS D 441.300 441.300
cy 0.000 0.00
357.45000 441.300 157,742.69
0325 602-00000 *REINFORCING STEEL 67,163.000 67,163.000
1B 0.000 0.00
0.83000 67,163.000 55,745.29
0330 602-00020 REINFORCING STEEL (EPOXY COATED) 13,439.000 13,439.000
1B 0.000 0.00

1.29000 13,439.000 17,336.31
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PCN: 14598-BID ESTIMATE RUN 12/13/2007
PROJECT: C 0252-367 ESTIMATE NO: 0016 09:35:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,322.000 5,322.000
LF 0.000 0.00
42.22000 5,322.000 224,694.84
0340 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,057.000 3,057.000
LF 0.000 0.00
54.53000 3,057.000 166,698.21
0345 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,011.000 1,011.000
LF 0.000 0.00
64.96000 1,011.000 65,674.56
0350 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 538.000 538.000
LF 0.000 0.00
80.08000 538.000 43,083.04
0355 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 811.000 811.000
LF 0.000 0.00
95.65000 811.000 77,572.15
0360 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 281.000 281.000
LF 0.000 0.00
113.50000 281.000 31,893.50
0365 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 471.000 471.000
LF 0.000 0.00
146.45000 471.000 68,977.95
0370 603-01665 *66 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 160.000 160.000
LF 0.000 0.00
190.50000 160.000 30,480.00
0375 603-01725 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 253.000 253.000
LF 0.000 0.00
242.61000 253.000 61,380.33
0380 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
642.62000 3.000 1,927.86
0385 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 8.000 8.000
EACH 0.000 0.00

726.19000 8.000 5,809.52
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PCN: 14598-BID ESTIMATE RUN 12/13/2007
PROJECT: C 0252-367 ESTIMATE NO: 0016 09:35:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
858.04000 3.000 2,574.12
0395 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,123.14000 1.000 1,123.14
0400 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,402.67000 1.000 1,402.67
0405 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,315.65000 3.000 3,946.95
0410 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,539.37000 3.000 4,618.11
0415 603-05066 *66 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
2,007.52000 1.000 2,007.52
0420 603-05072 *72 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
2,078.89000 1.000 2,078.89
0425 603-70404 *4¥4 FOOT CONCRETE BOX CULVERT (PRECAST) 189.000 189.000
LF 0.000 0.00
204.74000 189.000 38,695.86
0430 603-70502 *5X2 FOOT CONCRETE BOX CULVERT (PRECAST) 16.000 16.000
LF 0.000 0.00
189.87000 16.000 3,037.92
0435 603-70803 *8X3 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000 0.000
LF 0.000 0.00
385.38000 0.000 0.00
0440 604-00305 *INLET TYPE C (5 FOOT) 7.000 7.000
EACH 0.000 0.00

2,634.90000 7.000 18,444.30
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PCN: 14598-BID ESTIMATE RUN 12/13/2007
PROJECT: C 0252-367 ESTIMATE NO: 0016 09:35:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0445 604-00505 *INLET TYPE D (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,553.12000 1.000 3,553.12
0450 604-00510 *INLET TYPE D (10 FOOT) 2.000 2.000
EACH 0.000 0.00
4,438.46000 2.000 8,876.92
0455 604-00515 *INLET TYPE D (15 FOOT) 1.000 1.000
EACH 0.000 0.00
5,813.02000 1.000 5,813.02
0460 604-00550 *INLET TYPE D (SPECIAL) 1.000 1.000
EACH 0.000 0.00
11,590.15000 1.000 11,590.15
0465 604-13005 *INLET TYPE 13 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,591.17000 1.000 2,591.17
0470 604-25005 *VANE GRATE INLET (5 FOOT) 15.000 15.000
EACH 0.000 0.00
2,960.62000 15.000 44,409.30
0475 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,411.54000 1.000 3,411.54
0480 604-25010 *VANE GRATE INLET (10 FOOT) 6.000 6.000
EACH 0.000 0.00
3,548.50000 6.000 21,291.00
0485 604-25011 *VANE GRATE INLET SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,999.41000 1.000 3,999.41
0490 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 24.000 24.000
EACH 0.000 0.00
3,770.18000 24.000 90,484.32
0495 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 16.000 16.000
EACH 0.000 0.00

4,769.84000 16.000 76,317.44
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0500 604-26015 *VANE GRATE INLET (DOUBLE) (15 FOOT) 0.000 0.000
EACH 0.000 0.00
6,296.05000 0.000 0.00
0505 604-26016 *VANE GRATE INLET SPECIAL (DOUBLE) (15 FOOT) 1.000 1.000
EACH 0.000 0.00
6,790.48000 1.000 6,790.48
0510 604-30005 *MANHOLE SLAB BASE (5 FOOT) 8.000 8.000
EACH 0.000 0.00
1,738.93000 8.000 13,911.44
0515 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
1,815.21000 4.000 7,260.84
0520 604-30015 *MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
7,197.41000 2.000 14,394.82
0525 604-31010 *MANHOLE BOX BASE (10 FOOT) 7.000 7.000
EACH 0.000 0.00
8,895.53000 7.000 62,268.71
0530 604-31015 *MANHOLE BOX BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00
9,270.60000 3.000 27,811.80
0535 604-31020 *MANHOLE BOX BASE (20 FOOT) 2.000 2.000
EACH 0.000 0.00
9,657.40000 2.000 19,314.80
0540 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,512.000 7,474.000
LF 38.000 616.36
16.22000 7,512.000 121,844.64
0540 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 (6-3 POST SPACING) 5.000
LF -5.000 -56.35
11.27000 0.000 0.00
0545 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 116.000 116.000
LF 0.000 0.00

113.99000 116.000 13,222.84
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0550 606-00721 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 709.000 709.000
LF 0.000 0.00
40.15000 709.000 28,466.35
0555 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 12,182.000 12,182.000
LF 0.000 0.00
50.67000 12,182.000 617,261.94
0560 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 1,335.000 1,335.000
LF 0.000 0.00
162.68000 1,335.000 217,177.80
0565 606-01340 *END ANCHORAGE TYPE 3D 16.000 14.000
EACH 2.000 1,452.30
726.15000 16.000 11,618.40
0565 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3D 5.000
EACH -2.000 -830.00
415.00000 3.000 1,245.00
0570 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
927.00000 2.000 1,854.00
0570 MATERIAL ALLOWANCE TRANSITION TYPE 3G 1.000
EACH 0.000 0.00
435.00000 1.000 435.00
0575 606-01380 *TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
746.75000 2.000 1,493.50
0575 MATERIAL ALLOWANCE TRANSITION TYPE 3H 4.000
EACH 0.000 0.00
310.00000 4.000 1,240.00
0580 606-02005 *END ANCHORAGE (FLARED) 15.000 14.000
EACH 1.000 1,545.01
1,545.01000 15.000 23,175.15
0580 MATERIAL ALLOWANCE END ANCHORAGE (FLARED) 1.000
EACH -1.000 -1,080.00

1,080.00000 0.000 0.00
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0585 606-10700 BRIDGE RAIL TYPE 7 0.000 0.000
LF 0.000 0.00
81.34000 0.000 0.00
0590 607-00005 *END POST 5.000 5.000
EACH 0.000 0.00
157.52000 5.000 787.60
0595 607-00010 *CORNER AND LINE BRACE POST 10.000 10.000
EACH 0.000 0.00
183.77000 10.000 1,837.70
0600 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,042.000 3,042.000
LF 0.000 0.00
1.16000 3,042.000 3,528.72
0605 607-11525 *FENCE (PLASTIC) 7,245.000 7,245.000
LF 0.000 0.00
1.58000 7,245.000 11,447.10
0610 607-52905 *END POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
236.28000 0.000 0.00
0615 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
262.53000 0.000 0.00
0620 607-53172 *FENCE CHAIN LINK (72 INCH) 0.000 0.000
LF 0.000 0.00
16.57000 0.000 0.00
0625 608-00006 *CONCRETE SIDEWALK (6 INCH) 80.000 80.000
sy 0.000 0.00
48.81000 80.000 3,904.80
0630 608-00010 *CONCRETE CURB RAMP 18.000 18.000
SY 0.000 0.00
54.23000 18.000 976.14
0635 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 177.000 148.000
LF 29.000 534.76
18.44000 177.000 3,263.88
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0640 609-60011 *CURB TYPE 6 (SECTION M) 1,217.000 1,217.000
LF 0.000 0.00
5.59000 1,217.000 6,803.03
0645 612-00001 *DELINEATOR (TYPE I) 127.000 94.000
EACH 33.000 611.16
18.52000 127.000 2,352.04
0645 MATERIAL ALLOWANCE DELINEATOR TYPE I STOCKPILE 20.000
EACH -20.000 -119.00
5.95000 0.000 0.00
0650 612-00002 *DELINEATOR (TYPE II) 68.000 58.000
EACH 10.000 196.10
19.61000 68.000 1,333.48
0650 MATERIAL ALLOWANCE DELINEATOR TYPE II STOCKPILE 6.000
EACH -6.000 -41.40
6.90000 0.000 0.00
0655 612-00003 *DELINEATOR (TYPE III) 36.000 22.000
EACH 14.000 289.80
20.70000 36.000 745.20
0655 MATERIAL ALLOWANCE DELINEATOR TY III STOCKPILE 6.000
EACH -6.000 -47.10
7.85000 0.000 0.00
0660 612-00022 *DELINEATOR (TYPE II) (BARRIER) 73.000 73.000
EACH 0.000 0.00
18.56000 73.000 1,354.88
0665 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,416.000 2,416.000
LF 0.000 0.00
6.60000 2,416.000 15,945.60
0670 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 60.000 60.000
LF 0.000 0.00
13.44000 60.000 806.40
0675 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00

10,450.43000 1.000 10,450.43
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0680 613-16000  *LUMINAIRE (SPECIAL) 4.000 0.000
EACH 4.000 5,052.76
1,263.19000 4.000 5,052.76
0685 613-34350  *LIGHT STANDARD METAL (35 FOOT) 17.000 17.000
EACH 0.000 0.00
2,637.98000 17.000 44,845.66
0690 613-40010  *LIGHT STANDARD FOUNDATION 17.000 17.000
EACH 0.000 0.00
913.14000 17.000 15,523.38
0695 613-75250 *LUMINAIRE METAL HALIDE (250 WATT) 21.000 21.000
EACH 0.000 0.00
1,242.89000 21.000 26,100.69
0700 614-00011  *SIGN PANEL (CLASS I) 189.000 171.000
SF 18.000 351.36
19.52000 189.000 3,689.28
0700 MATERIAL ALLOWANCE SIGN PANEL CLASS I STOCKPILE 0.000
SF 0.000 0.00
7.95000 0.000 0.00
0705 614-00012  *SIGN PANEL (CLASS II) 218.000 163.000
SF 35.000 773.85
22.11000 198.000 4,377.78
0705 MATERIAL ALLOWANCE SIGN PANEL CLASS II STOCKPILE 75.000
SF -35.000 -371.00
10.60000 40.000 424.00
0710 614-00013  *SIGN PANEL (CLASS III) 2,288.000 1,685.000
SF 180.000 3,340.80
18.56000 1,865.000 34,614.40
0715 614-00615 *STEEL SIGN POST (W 6X15) 166.000 0.000
LF 30.000 1,096.20
36.54000 30.000 1,096.20
0720 614-01022  *STEEL SIGN POST (W 10X22) 38.000 0.000
LF 0.000 0.00

65.06000 0.000 0.00
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0725 614-01502  *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 165.000 105.000
LF 60.000 1,076.40
17.94000 165.000 2,960.10
0725 MATERIAL ALLOWANCE STEEL SIGN POST 2 IN ROUND 33.000
STOCKPILE
LF -33.000 -130.35
3.95000 0.000 0.00
0730 614-01582  *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 337.000 209.000
SLIPBASE)
LF 128.000 4,271.36
33.37000 337.000 11,245.69
0730 MATERIAL ALLOWANCE STEEL SIGN POST 2.5 IN ROUND 51.000
STOCKPILE
LF -51.000 -1,068.45
20.95000 0.000 0.00
0735 614-03002  *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 2.000 1,572.34
786.17000 2.000 1,572.34
0740 614-03005  *CONCRETE FOOTING (TYPE 5) 0.000 0.000
EACH 0.000 0.00
1,213.31000 0.000 0.00
0745 614-30110  *BUTTERFLY STRUCTURE 1.000 1.000
EACH 0.000 0.00
27,743.99000 1.000 27,743.99
0750 614-32000  *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
26,316.09000 1.000 26,316.09
0755 614-32400  *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 2.000
EACH 0.000 0.00
31,627.38000 2.000 63,254.76
0755 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN STRUCTURE 0.000
(24 INCH DIA)
EACH 0.000 0.00
23,760.00000 0.000 0.00
0755 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN STRUCTURE 1.000
(24 INCH DIA)
EACH 0.000 0.00
23,760.00000 1.000 23,760.00
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0760 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
43,643.83000 1.000 43,643.83
0765 614-70117 *PEDESTRIAN SIGNAL FACE (16) 1.000 1.000
EACH 0.000 0.00
527.60000 1.000 527.60
0770 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 1.000
EACH 0.000 0.00
745.73000 1.000 745.73
0775 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 1.000
EACH 0.000 0.00
918.22000 1.000 918.22
0780 614-72860 *PEDESTRIAN PUSH BUTTON 1.000 1.000
EACH 0.000 0.00
177.56000 1.000 177.56
0785 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000
EACH 0.000 0.00
1,207.38000 1.000 1,207.38
0790 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000
EACH 0.000 0.00
36,050.01000 1.000 36,050.01
0795 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 0.000
EACH 0.000 0.00
1,552.33000 0.000 0.00
0800 621-00450 *DETOUR PAVEMENT 55,733.000 55,733.000
sy 0.000 0.00
35.00000 55,733.000 1,950,655.00
0805 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.100 18,000.00
180,000.00000 1.000 180,000.00
0810 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 95.000 95.000
HOUR 0.000 0.00

175.00000 95.000 16,625.00
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0815 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
750,000.00000 1.000 750,000.00
0820 627-00005 *EPOXY PAVEMENT MARKING 708.000 588.000
GAL 120.000 7,305.60
60.88000 708.000 43,103.04
0825 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 770.000 770.000
GAL 0.000 0.00
25.37000 770.000 19,534.90
0830 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 8,471.000 4,069.000
SF 4,402.000 44,680.30
10.15000 8,471.000 85,980.65
0835 627-30105 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 109.000 109.000
SF 0.000 0.00
6.09000 109.000 663.81
0840 630-00000 *FLAGGING 4,580.000 4,558.750
HOUR 0.000 0.00
15.67000 4,558.750 71,435.61
0845 630-00007 *TRAFFIC CONTROL INSPECTION 157.000 142.000
DAY 15.000 3,997.35
266.49000 157.000 41,838.93
0850 630-00012 *TRAFFIC CONTROL MANAGEMENT 292.000 268.000
DAY 24.000 17,459.76
727.49000 292.000 212,427.08
0855 630-80001 *FLASHING BEACON (PORTABLE) 6.000 5.400
EACH 0.600 125.41
209.01000 6.000 1,254.06
0860 630-80305 *FLAGGING STATION LIGHT 2.000 0.000
EACH 0.000 0.00
522.53000 0.000 0.00
0865 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 1.800
EACH 0.200 156.76
783.78000 2.000 1,567.56
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0870 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 95.000 33.300
EACH 5.700 268.01
47.02000 39.000 1,833.78
0875 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 55.800
EACH 6.200 324.01
52.26000 62.000 3,240.12
0880 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 27.000 7.200
EACH 0.800 45.98
57.48000 8.000 459.84
0885 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 421.000 378.900
SF 42.100 571.72
13.58000 421.000 5,717.18
0890 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.400 2,090.08
5,225.21000 4.000 20,900.84
0895 630-80360 *DRUM CHANNELIZING DEVICE 302.000 271.800
EACH 30.200 946.77
31.35000 302.000 9,467.70
0900 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 1.800
EACH 0.200 11.50
57.48000 2.000 114.96
0905 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 5.400
EACH 0.600 34.49
57.48000 6.000 344.88
0910 630-80370 CONCRETE BARRIER (TEMPORARY) 29,254.000 26,328.600
LF 2,925.400 57,367.09
19.61000 29,254.000 573,670.94
0915 630-80380 *TRAFFIC CONE 200.000 180.000
EACH 20.000 104.40
5.22000 200.000 1,044.00
0920 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 11.000 9.900
EACH 1.100 5,172.97

4,702.70000 11.000 51,729.70
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0925 700-70010 F/A MINOR CONTRACT REVISIONS 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70011 F/A PARTNERING 3,129.870 3,129.870
FA 0.000 0.00
1.00000 3,129.870 3,129.87
0935 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 342,092.290 342,092.290
FA 0.000 0.00
1.00000 342,092.290 342,092.29
0940 700-70016 F/A FUEL COST ADJUSTMENT 0.000 -6,721.760
FA 217.050 217.05
1.00000 -6,504.710 -6,504.71
0945 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 18,236.420 0.000
FA 18,236.420 18,236.42
1.00000 18,236.420 18,236.42
0950 700-70020 F/A ON-THE-JOB TRAINEE 884.400 0.000
EACH 884.400 884.40
1.00000 884.400 884.40
0955 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70034 F/A UTILITIES 262,384.420 262,384.420
FA 0.000 0.00
1.00000 262,384.420 262,384.42
0970 700-70035 F/A CONCRETE RIPRAP REMOVAL 98,468.890 98,468.890
FA 0.000 0.00
1.00000 98,468.890 98,468.89
0975 700-70042 F/A RAILROAD FLAGGING 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0980 700-70380 F/A EROSION CONTROL 6,524.550 6,524.550
FA 0.000 0.00
1.00000 6,524.550 6,524.55
1010 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE) FLASH ARROW PANEL (C TY)
EACH 0.200 380.00
1,900.00000 2.000 3,800.00
1015 202-05026 SAWING ASPHALT MATERIAL (6 INCH) SAWING ASPHALT MAT (6 8,526.000 8,526.000
IN)
LF 0.000 0.00
3.30000 8,526.000 28,135.80
1020 210-00750 RESET LIGHT STANDARD CO 006--ADDED ITEM, MCR LINE 4 4.000 4.000
EACH 0.000 0.00
2,937.50000 4.000 11,750.00
1030 603-01605 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 227.000 227.000
REPLACE PLANNED 8' X 3' CBC (PRECAST)
LF 0.000 0.00
197.84000 227.000 44,909.68
1035 603-05060 60 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,822.60000 2.000 3,645.20
1040 900-00014 ADDED ITEM (LUMP SUM)/ RESET UNDERDECK LIGHTING 0.000 0.000
LS 0.000 0.00
1,835.00000 0.000 0.00
1045 202-00009 TREE TRIMMING CO 010 / MCR LINE 6 / STA. 3245, RT. 1.000 1.000
LS 0.000 0.00
1,940.00000 1.000 1,940.00
1050 210-02900 RELAY RIPRAP CO 011 / MCR LINE 7 41.000 41.000
cy 0.000 0.00
26.19000 41.000 1,073.79
1055 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR MSE WALL / CO 012 / MCR 1.000 1.000
LINE 8
LS 0.000 0.00
8,691.50000 1.000 8,691.50
1060 630-80520 MOBILE PAVEMENT MARKING ZONE CO 013 / MCR LINE 9 4.000 4.000
DAY 0.000 0.00
500.00000 4.000 2,000.00
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1065 900-00006 ADDED ITEM (DOLLAR)/ FURN. STEEL SIGN POST & FTNG. 12,634.530 12,634.530
MATLS./ CO # 014 / MCR LINE 10
DOL 0.000 0.00
1.00000 12,634.530 12,634.53
1070 202-00226 REMOVAL OF ASPHALT MAT (SPECIAL) REMOVAL OF THICK 3,831.000 3,831.000
ASPHALT MAT (12"+) / CO 015
SY 0.000 0.00
2.37000 3,831.000 9,079.47
1075 202-00212 REMOVAL OF CONCRETE PAVEMENT REMOVAL OF DEEP PAVEMENT 17,392.000 17,392.000
SECTIONS / CO 015
sy 0.000 0.00
6.12000 17,392.000 106,439.04
1080 900-00005 ADDED ITEM (DAY)/ PORTABLE LIGHT PLANT / CO 016 / MCR 38.000 38.000
LINE 11
DAY 0.000 0.00
84.00000 38.000 3,192.00
1085 900-00004 ADDED ITEM (CUBIC YARD)/ FURNISH CONCRETE CLASS P / CO 0.000 0.000
017 / MCR LINE 12
cy 0.000 0.00
75.00000 0.000 0.00
1090 403-33871 HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) CO 018 300.290 300.290
TON 0.000 0.00
80.15000 300.290 24,068.24
1095 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL CO 019 305.000 305.000
/ MCR LINE 13
LF 0.000 0.00
102.46000 305.000 31,250.30
1100 603-02365 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL CO 019 163.000 163.000
/ MCR LINE 13
LF 0.000 0.00
115.67000 163.000 18,854.21
1105 503-00054 DRILLED CAISSON (54 INCH) CO 020 / REVISION OF 47.000 47.000
OVERHEAD SIGN BRIDGE G-17-DU
LF 0.000 0.00
475.33000 47.000 22,340.51
1110 503-00200 CAISSON (SPECIAL) CO 020 / REVISION OF OVERHEAD SIGN 0.000 0.000
BRIDGE G-17-DU
LF 0.000 0.00
643.84000 0.000 0.00
1115 614-41800 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) CO 1.000 1.000
020 \ REVISION OF OVERHEAD SIGN BRIDGE G-17-DU
EACH 0.000 0.00
57,288.00000 1.000 57,288.00
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1120 306-01000 RECONDITIONING CO 021 78,413.000 78,413.000
sy 0.000 0.00
2.22000 78,413.000 174,076.86
1125 613-00200 2 INCH ELECTRICAL CONDUIT CO#022 (MCR LINE #14) - 762.000 762.000
ADDED ITEM, 2 INCH ELECT. CONDUIT
LF 0.000 0.00
8.27000 762.000 6,301.74
1130 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
6,658.00000 1.000 6,658.00
1135 203-01622 SWEEPING (WITH PICKUP BROOM) CO#023 (MCR #15), ADDED 26.000 26.000
ITEM - SWEEPING (WITH PICKUP BROOM)
HOUR 0.000 0.00
132.00000 26.000 3,432.00
1140 412-00000 FURNISH CONCRETE PAVEMENT CO#025 (MCR#16), ADDED ITEM 400.300 400.300
- FURNISH CONCRETE PAVEMENT
cy 0.000 0.00
62.00000 400.300 24,818.60
1145 210-02024 RELAY PIPE (24 INCH) CO#026 (MCR#17), ADDED ITEM - 72.000 72.000
RELAY PIPE (24 INCH)
LF 0.000 0.00
63.90000 72.000 4,600.80
1150 210-00015 RESET END SECTION CO#027 (MCR#18), ADDED ITEM - 24 1.000 1.000
INCH RESET END SECTION
EACH 0.000 0.00
478.70000 1.000 478.70
1155 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS CO 028 / CBC 1.000 1.000
OUTFALL PROTECTION
LS 0.000 0.00
2,000.00000 1.000 2,000.00
1160 206-00010 STRUCTURE EXCAVATION (SPECIAL) CO 028 / CBC OUTFALL 1,050.000 1,050.000
PROTECTION
cy 0.000 0.00
16.50000 1,050.000 17,325.00
1165 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) CO 028 / CBC 643.000 643.000
OUTFALL PROTECTION
SY 0.000 0.00
2.72000 643.000 1,748.96
1170 501-00000 STEEL SHEET PILING (TYPE I) CO 028 / CBC OUTFALL 260.000 260.000
PROTECTION
SF 0.000 0.00
39.50000 260.000 10,270.00



CONTID: C14598 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 14598-BID ESTIMATE RUN 12/13/2007
PROJECT: C 0252-367 ESTIMATE NO: 0016 09:35:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1175 506-00212 RIPRAP (12 INCH) CO 028 / CBC OUTFALL PROTECTION 151.000 151.000
cy 0.000 0.00
50.12000 151.000 7,568.12
1180 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING CO 028 / CBC 425.000 425.000
OUTFALL PROTECTION
cy 0.000 0.00
138.00000 425.000 58,650.00
1185 603-50004 4 INCH PLASTIC PIPE CO 028 / CBC OUTFALL PROTECTION 55.000 55.000
LF 0.000 0.00
15.50000 55.000 852.50
1190 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN CO 028 / CBC OUTFALL 113.000 113.000
PROTECTION
LF 0.000 0.00
13.50000 113.000 1,525.50
1195 626-00000 MOBILIZATION CO 028 / CBC OUTFALL PROTECTION 0.000 1.000
LS 0.000 0.00
2,300.00000 1.000 2,300.00
1200 900-00014 ADDED ITEM (LUMP SUM)/ CO#029 (MCR#19), ADDED ITEM - 0.500 0.500
RELOCATION OF SANITARY SEWER
LS 0.000 0.00
15,495.50000 0.500 7,747.75
1205 203-00000 UNCLASSIFIED EXCAVATION CO#030 (MCR#20), ADDED - 3,359.000 3,359.000
UNCLASSIFIED EXCAVATION (ADDITIONAL
cy 0.000 0.00
6.50000 3,359.000 21,833.50
1210 202-05008 SAWING CONCRETE (8 INCH) CO #24 6,230.000 6,230.000
LF 0.000 0.00
5.00000 6,230.000 31,150.00
1215 900-00014 ADDED ITEM (LUMP SUM)/ CO 024 / GUARDRAIL INSTALLATION 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
1220 900-00014 ADDED ITEM (LUMP SUM)/ CO #24 / SAWCUT S & D PAVEMENT 1.000 1.000
(WOLFENSBERGER)
LS 0.000 0.00
3,024.00000 1.000 3,024.00
1225 900-00014 ADDED ITEM (LUMP SUM)/ CO #24 / CONCRETE PAVEMENT HAND 1.000 1.000
PLACE
LS 0.000 0.00

37,632.00000 1.000 37,632.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
1235 700-70034 F/A CO #24 / DESIGN FEE 1.000 1.000
FA 0.000 0.00
33,765.50000 1.000 33,765.50
1240 900-00014 ADDED ITEM (LUMP SUM)/ CO #24 / CONTRACTOR'S VECP 1.000 1.000
SHARE
LS 0.000 0.00
951,140.45000 1.000 951,140.45
1245 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) CO 018 412.960 412.960
TON 0.000 0.00
63.90000 412.960 26,388.14
1250 900-00007 ADDED ITEM (EACH)/ CO 032 / LOAD TRANSVERSE DOWEL BARS 17,810.000 17,810.000
(1 1/2 INCH)
EACH 0.000 0.00
6.05000 17,810.000 107,750.50
1255 900-00007 ADDED ITEM (EACH)/ CO#033 (MCR#022), MODIFY VANE GRATE 0.000 0.000
INLET APRONS
EACH 0.000 0.00
26.00000 0.000 0.00
1260 900-00007 ADDED ITEM (EACH)/ CO#033 (MCR#022), MODIFY VANE GRATE 0.000 0.000
INLET APRONS
EACH 0.000 0.00
88.00000 0.000 0.00
1265 900-00014 ADDED ITEM (LUMP SUM)/ CO#034 (MCR#021), EXCAVATE 1.000 1.000
RETENTION BASIN (ADDITIONAL)
LS 0.000 0.00
5,118.30000 1.000 5,118.30
1280 606-00716 GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) CO#036 1,438.000 1,438.000
(MCR#022) , ADDED ITEM- PRECAST TY. 7 CONCRETE BARRIER
LF 0.000 0.00
31.00000 1,438.000 44,578.00
1285 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) CO#037 (MCR#023), 73.000 73.000
ADDED ITEM - RAISED PAVEMENT MARKER (TEMP.
EACH 0.000 0.00
8.50000 73.000 620.50
1290 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) CO 038 (MCR#024), 642.000 642.000
ADDED ITEM - 2 IN ELEC. CONDUIT (BORED)
LF 0.000 0.00
29.22409 642.000 18,761.87
1295 613-00306 3 INCH ELECTRICAL CONDUIT (BORED) CO 038 (MCR#024), 85.000 85.000
ADDED ITEM-3 IN ELEC. CONDUIT (BORED)
LF 0.000 0.00
26.09294 85.000 2,217.90
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PCN: 14598-BID ESTIMATE RUN 12/13/2007
PROJECT: C 0252-367 ESTIMATE NO: 0016 09:35:00
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

1300 900-00014 ADDED ITEM (LUMP SUM)/ CO#039, VANE GRATE INLET COVERS 0.900 0.900
WITH 3/4" STEEL PLATES
LS 0.000 0.00
34,433.22000 0.900 30,989.90
1305 630-00001 PILOT CAR OPERATION CO#40 (MCR#025), ADDED ITEM - 123.000 123.000
PILOT CAR OPERATION
HOUR 0.000 0.00
38.50000 123.000 4,735.50
1310 202-00170 GRINDING AND TEXTURING CONCRETE PAVEMENT CO#041 67.000 67.000
(MCR#026) , ADDED ITEM - GRINDING AND TEXTURING CONCRE
sy 0.000 0.00
19.40000 67.000 1,299.80
1315 900-00007 ADDED ITEM (EACH)/ CO#042 (MCR#027) 60 AMP CIRCUIT 1.000 1.000
BREAKER ON WOLFENSBERGER SB
EACH 0.000 0.00
560.54000 1.000 560.54
1320 210-02060 RELAY PIPE (60 INCH) CO#024 (MCR#028), ADDED ITEM - 64.000 64.000
RELAY PIPE (60 INCH)
LF 0.000 0.00
99.27000 64.000 6,353.28
1325 208-00205 EROSION CONTROL SUPERVISOR CO#044, REVISION TO SWMP, 17.000 15.000
HOURLY EROSION CONTROL SUPERVISOR
HOUR 2.000 76.00
38.00000 17.000 646.00
1330 613-07040 PULL BOX (30"X48"X24") CO#045 (MCR#029), ADDED ITEM - 4.000 4.000
PULL BOX (30"X48"x24"
EACH 0.000 0.00
935.00000 4.000 3,740.00
1335 900-00010 ADDED ITEM (HOUR)/ CO #044 VACCUM TRUCK (SAW WATER 157.000 157.000
CONTAINMENT)
HOUR 0.000 0.00
80.00000 157.000 12,560.00
1340 420-00300 GEOTEXTILE (REINFORCEMENT) 5,821.000 5,821.000
sy 0.000 0.00
3.28000 5,821.000 19,092.88
1345 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 6,744.000 6,744.000
cY 0.000 0.00
6.75000 6,744.000 45,522.00
1350 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,133.000 3,133.000
sy 0.000 0.00

3.88000 3,133.000 12,156.04
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CAT NO0200 ROADWAY
1355 626-00000 MOBILIZATION CO#047 (MCR#030), ADDED ITEM - 0.000 1.000
MOBILIZATION
LS 0.000 0.00
5,092.00000 1.000 5,092.00
1360 609-24005 GUTTER TYPE 2 (5 FOOT) CO#048 (MCR#031), ADDED ITEM - 563.000 563.000
GUTTER TYPE 2 (5 FOOT)
LF 0.000 0.00
31.00000 563.000 17,453.00
1365 202-05150 SANDBLASTING CO#049 (MCR#032), ADDED ITEM - 8,892.000 8,892.000
SANDBLASTING
SF 0.000 0.00
0.52000 8,892.000 4,623.84
1370 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL CO#050 24.000 24.000
(MCR#033), ADDED ITEM - WOLFENSBERGER MEDIAN COVER
sY 0.000 0.00
12.00000 24.000 288.00
1375 609-40021 CURB TYPE 4 (SECTION B) (EPOXY) 67.000 67.000
LF 0.000 0.00
21.00000 67.000 1,407.00
1380 604-00310 INLET TYPE C (10 FOOT) CO#051 (MCR#034), ADDED ITEM - 2.000 2.000
INLET TYPE C (10 FOOT)
EACH 0.000 0.00
2,970.00000 2.000 5,940.00
1385 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) CO#052 (MCR#035), 170.000 170.000
ADDED ITEM - 2 INCH ELEC. CONDUIT (BORED)
LF 0.000 0.00
22.00000 170.000 3,740.00
1390 900-00014 ADDED ITEM (LUMP SUM)/ CO4#053 (MCR#036), ADDED ITEM, 1.000 0.000
RELOCATE CCTV CAMERA
LS 1.000 1,570.66
1,570.66000 1.000 1,570.66
1395 900-00014 ADDED ITEM (LUMP SUM)/ CO#054 (MCR#037),REPAIR AND 1.000 0.000
REPLACE DAMAGED UNDERDECK WIRING.
LS 1.000 2,014.90
2,014.90000 1.000 2,014.90
1400 206-01750 SHORING CO#055 (MCR#038), ADDED ITEM - SHORING FOR 1.000 0.000
PIPE WORK
LS 1.000 8,428.74
8,428.74000 1.000 8,428.74
CAT 0200 CURRENT AMT §$ 19,861,888.14 $ 296,862.54$ 19,842,100.24
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CAT NO0400 CONSTRUCTION ENGINEERING
0990 620-00002 FIELD OFFICE (CLASS 2) 0.000 0.000
EACH 0.000 0.00
28,995.99000 0.000 0.00
0995 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,818.76000 1.000 17,818.76
1000 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
4,967.65000 0.000 0.00
1005 620-00005 FIELD OFFICE (SPECIAL) --OLD STATE PATROL BLDG., 900 1.000 1.000
WILCOX ST.
EACH 0.000 0.00
20,908.00000 1.000 20,908.00
CAT 0400 CURRENT AMT 38,726.76 $ 0.008$ 38,726.76
PROJECT TOTAL CURRENT AMT 19,900,614.90 $ 296,862.54$ 19,880,827.00



